

Cruise Schedule of ORV Sagar Nidhi for March 2015 to May 2016
(Revised schedule in view of dry-dock survey extension)

Proposal No.	From	To	Institute	Project	Principal Investigator	Area of operations	Embarkation/ Disembarkation	Number of Days
1.	13.03.2015	21.04.2015	NIOT	DST-Integrated Mining	Dr.G.A.Ramadass	Bay of Bengal	Chennai	40
	23.04.2015	15.06.2015	SCI	Dry-docking of vessel-54 days				
2.	18.06.2015	09.07.2015	NIOT	OOS	Dr.R.Venkatesan	Bay of Bengal	Chennai/Chennai	22
3.	12.07.2015	16.08.2015	DST,NIOT	Integrated Mining	Dr.G.A.Ramadass	Central Indian Ocean Basin	Chennai	36
4.	20.08.2015	13.09.2015	IISC	National Monsoon Mission	Dr. Debasis Sengupta	Bay of Bengal	Chennai/Chennai	25
5.	17.09.2015	04.10.2015	DST,NIOT	Gas Hydrates	Dr.G.A.Ramadass	Bay of Bengal	Chennai	18
6.	08.10.2015	07.11.2015	INCOIS	NOAA/PMEL	Dr.M.Ravichandran	Southern Indian Ocean	Goa	31
7.	12.11.2015	30.11.2015	NIOT	OOS	Dr.R.Venkatesan	Arabian Sea	Goa/Goa	19
8.	02.12.2015	19.12.2015	INCOIS	IIOE (International Indian Ocean Expedition)	INCOIS	Indian Ocean	Goa/Mauritius	18
9.	21.12.2015	27.01.2016	NCAOR	SOE	Dr.N.Anilkumar	Southern Indian Ocean	Mauritius/Mauritius	38
10.	02.02.2016	02.03.2016	INCOIS	NOAA	Dr.M.Ravichandran	Equatorial Indian Ocean	Mauritius/Chennai	30
11.	06.03.2016	31.03.2016	DST,NIOT	ROSUB 6000	Dr.G.A.Ramadass	Bay of Bengal	Chennai	26
12.	04.04.2016	28.04.2016	NIOT	OOS	Dr.R.Venkatesan	Bay of Bengal	Chennai/Chennai	25
13.	02.05.2016	16.05.2016	IISC	National Monsoon Mission	Dr. Debasis Sengupta	Bay of Bengal	Chennai/Chennai	15

[Handwritten signature]

The PIs may be informed of the new schedule with copies to members of JSTAC
 M. Sankaran 9/10/15